
WESTSIDE STAFF/PAC PROJECT STATUS REPORT (9/05/01)

Project Description: Westside De-Designation as Source of Drinking Water
Staff Assigned: Lee Mayfield, Redevelopment Bureau – (562) 570-6172
Project Location: N/A
Est. Start Date: Winter 2001
Est. Cost: Minor Administrative Costs
Financing Source: Westside Project Area Budget
Est. Completion Date: Summer 2001
Status: Agency retained Targhee to prepare application to the

Regional Water Quality Control Board and assist Agency with
the de-designation of the Westside as a potential source of
drinking water.  Targhee has completed a draft application.
PAC reviewed and approved application The application has
been submitted to the RWQCB for consideration. 

Next Step: Await RWQCB decision expected by late fall 2001 at the
earliest.

Project Description: Strategic Plan for Westside Redevelopment
Staff Assigned: Lee Mayfield, Redevelopment Bureau – (562) 570-6172
Project Location: N/A
Est. Start Date: March 2001
Est. Cost: Minor Administrative Costs
Financing Source: Westside Project Area Budget
Est. Completion Date: December 2001
Status: Staff drafted an RFP to hire an independent planning

consultant to work with the PAC and Westside Subcommittee
to develop a 5 year redevelopment action plan.  This plan will
identify and prioritize redevelopment activities as well as
potential funding sources and timelines.  The RFP was
released and staff held a pre-proposal conference with
potential consultants on August 31, 2001.  Proposals due
September 28, 2001

Next Step: Review proposals and select consultant.

Project Description: Undergrounding of Utilities
Staff Assigned: Lee Mayfield, Redevelopment Bureau – (562) 570-6172
Project Location: N/A
Est. Start Date: January 2001
Est. Cost: Minor Administrative Costs
Financing Source: Westside Project Area Budget
Est. Completion Date: Unknown
Status: Will be addressed as a part of the Strategic Plan.
Next Step: Agency staff to gather preliminary information for use by

consultant and PAC.



Westside Staff/PAC  (09/05/01)
Project Status Report
Page 2 of 3

Project Description: Alley Abandonment
Staff Assigned: Lee Mayfield, Redevelopment Bureau – (562) 570-6172
Project Location: N/A
Est. Start Date: January 2001
Est. Cost: Minor Administrative Costs
Financing Source: Westside Project Area Budget
Est. Completion Date: Unknown
Status: Will be addressed as a part of the Strategic Plan.
Next Step: Agency staff to gather preliminary information.

Project Description: Flood Control/Pump Station
Staff Assigned: Lee Mayfield, Redevelopment Bureau – (562) 570-6172
Project Location: N/A
Est. Start Date: January 2001
Est. Cost: Minor Administrative Costs
Financing Source: Westside Project Area Budget
Est. Completion Date: Unknown
Status: Will be addressed as a part of the Strategic Plan.
Next Step: Agency staff to gather preliminary information.

Project Description: Budget Augmentation to Purchase Residential Properties
Staff Assigned: Lee Mayfield
Project Location: N/A
Est. Start Date: June 2001
Est. Cost: $500,000
Financing Source: Special Purpose Funds
Est. Completion Date: Unknown
Status: PAC requested that Special Purpose Funds by allocated to the

Westside to purchase the remaining residential properties.
Next Step: Staff will obtain estimates for acquisition and relocation costs.

Project Description: Future Activity in Port and impact on Westside
Staff Assigned: Lee Mayfield
Project Location: N/A
Est. Start Date: August 2001
Est. Cost: N/A
Financing Source: N/A
Est. Completion Date: September 2001
Status: Called Hal Duensing and invited him to address the PAC

regarding the Port’s future expansion plans.
Next Step: Hal will make a presentation to the PAC at September 2001

meeting.
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Project Description: PAC’s Ability to influence Port Activities
Staff Assigned: Lee Mayfield
Project Location: N/A
Est. Start Date: August 2001
Est. Cost: N/A
Financing Source: N/A
Est. Completion Date: September 2001
Status: Called Assistant City Attorney
Next Step: Present information to PAC

Project Description: Agency/PAC Funding Agreement
Staff Assigned: Lee Mayfield
Project Location: N/A
Est. Start Date: August 2001
Est. Cost: N/A
Financing Source: N/A
Est. Completion Date: September 2001
Status: City Attorney has drafted agreement for FY 2001-02. 
Next Step: PAC and Agency to execute and approve agreement.

Project Description: PAC requested copy of Port of Long Beach Traffic Study
Staff Assigned: Lee Mayfield
Project Location: N/A
Est. Start Date: August 2001
Est. Cost: N/A
Financing Source: N/A
Est. Completion Date: September 2001
Status: Staff to obtain copies of Port of Long Beach Traffic Study

Executive Summary.
Next Step: Present copies to PAC Officers at 9/10 Subcommittee mtg.

Project Description:
Staff Assigned:
Project Location:
Est. Start Date:
Est. Cost:
Financing Source:
Est. Completion Date:
Status: 
Next Step:  


